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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Benzell Floyd 09/12/03 03-0633 —_ (301) 925-0518 3083 COTS SW

8. CCR Title: Install F-Secure SSH 5.2 for Windows on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05,
pOmsp08)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 9/22/03

Benzell Floyd /s/ 09/11/03 | CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

Carolyn Whitaker /s/ 09/12/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:Network Infrastructure

checklist): Impact:

920-TDV-002, 920-TDP-002

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
ECS COTS Deployment Plan, Vol 8 (335-CD-008-001); Activity ID: SECOTXT673

23. Problem: (use additional Sheets if necessary)
F-Secure SSH 5.2 for Windows must be installed on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05,
pOmsp08) to enable VATC/PVC testing of this COTS product for PSR purposes.

24. Proposed Solution: (use additional sheets if necessary)
Install F-Secure SSH 5.2 for Windows on the VATC PCs ( t1dpp02, t1dpp05), and the PVC PCs (p0dip04, pOdip05, pOmsp08). A copy
of the F-Secure SSH 5.2 for Windows setup program resides on lemmings in the directory: /dataO/CM_INBOX/f_secure52.tar.gz.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Testing of F-Secure SSH 5.2 for Windows in the VATC/PVC will not be possible and the F-Secure SSH 5.2 for Windows PSR process
can not be completed.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JebF [XpvCc [XVATC [JEDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Byron V. Peters /s/ 09/12/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




